Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

North Dakota

‘ Air Force - GRAND FORKS AIR FORCE BASE / ND857212475900 RAB Progressin FY97
Continued natural attenuation (groundwater modeling) at
Siteswith Response Complete 4 Investigation 7 0 0 $2,874 $8 $0 $0 | Fyoo $226 || POL unloading areaand LTM/LTO at 2 sites utilizing natural
attenuation/SV E. Completed construction of cap for 1
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0 4226 landfilland initiated construction of another landfill cap.
o FYO01
Sitesin Medium 1 Design 4 1 1 $1,161 $22 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 3 2 ! $7.684 $2,539 $133 $0flFvo2 $226 Continued natural attenuation (GW modeling) at POL
Category Not Evaluated 0 RA-O (LTO) 0 2 2 $0 $0 $82 $73 unloadir_lg areaand LTM/_LTOa_tZsilesutilizing nat_ural
FYO03 $626 || attenuation/SVE. LTM will begin a completed landfill cap.
Not Required 1 LTM 0 2 3 $510 $247 $166 $147 Plan to complete construction of second landfill cap.
Total Number of Sites 7 Total $12,229 $2,816 $381 $220 || FY 98-2010** $5,205
‘ Air Force- MINOT AIR FORCE BASE / ND857212475800 RAB Progressin FY97
AOCs closed, OT-3 pending state approval. FY 95 FT-01
Siteswith Response Complete 10 Investigation 11 0 0 REG $2,232 $0 $0 $0 EYO00 $235 landfarming extended and continuing until FY 01.
Completed DDsfor 10 sites. LTM continuing for SS-09,
High 0 Interim Actions 6(6) 0(0) CONT $0 $0 $0 $0 LF-02.
o FYO01 $435
Sitesin Medium 1 Design 7 0 0 CONT $1,613 $18 $0 $0
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 0 RA-C 3 1 0 CONT $3,729 $0 $2.112 $0| Fy02 $557 Complete DDs for 11 sites. Complete cleanup for FT-01.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 £v03 $553 Continue LTM for FT-01, SS-09 and LF-02.
Not Required 0 LT™M 0 2 1 $97 $3 $179 $176
Total Number of Sites u Total $7,671 $21 $2,291 $176 || FY 98-2002** $6,032

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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